

**MTC Regional Bicycle/Pedestrian Program
Proposed Programming Schedule**

July 6, 2004	ACTAC	Information Item
August 3, 2004	Special ACTAC Meeting	Preliminary Discussion CMA Process to Evaluate Projects
August 13, 2004	ACCMA Staff	Release a Call For Projects
September 3, 2004	Project Sponsors	Project Proposal Applications Due to the CMA
September 7, 2004	ACTAC	Review projects proposals submitted
September 13, 2004	Plans and Programs Committee	
September 23, 2004	CMA Board	
End of September	MTC	MTC Release of the Call for Projects (may be required to collect additional information on project submittals based on the MTC call for projects)
October 5, 2004	ACTAC	Review and comment on the staff evaluation of the draft program, recommend a program to be forwarded to the BPAC for review
October 11, 2004	Plans and Programs Committee	
October 21, 2004	ACTIA	BPAC Review
October 28, 2004	CMA Board	
November 2, 2004	ACTAC	Approve Draft Program
November 8, 2004	Plans and Programs Committee	Approve Draft Program
November 18, 2004	CMA Board	Approve Draft Program
December 7, 2004	BPAC Review of the Draft List ACTAC	Approve Final Program
December 13, 2004	Plans and Programs Committee	Approve Final Program
December 23, 2004	CMA Board	Approve Final Program
December 24, 2004		Forward Proposed Projects to MTC for consideration in the Regional Program
March 2005		MTC Approval of Program
	Outstanding Issues	-Application that will need to be completed for the MTC process -Schedule of when Resolutions/Opinions of Counsel will be required