

Meeting Log

<u>DATE</u>	<u>COMMITTEE/AGENCY</u>	<u>LOCATION</u>	<u>SUBJECT</u>
17-Apr-01	TAC # 1	City of Fremont	Project Approach - project development
3-May-01	Agency - City of Fremont	City of Fremont	Project introduction
15-May-01	TAC #2	City of Fremont	Project Approach
24-May-01	Agency - City of Milpitas	City of Milpitas	Project introduction
18-Jun-01	Caltrans	City of Oakland	Project introduction
18-Jun-01	ACTIA	City of Fremont	Project introduction
19-Jun-01	TAC # 3	City of Fremont	Project Approach
29-Jun-01	VTA	VTA	Project Approach
17-Jul-01	TAC # 4	City of Fremont	Project Approach
31-Jul-01	TAC plus staff	Embassy Suites	Project introduction/Brainstorming
21-Aug-01	TAC # 5	City of Fremont	Project Approach
18-Sep-01	TAC # 6	City of Fremont	Project Development/definition
9-Oct-01	Agency - City of Fremont	City of Fremont	Project Approach/Development
15-Oct-01	Agency- City of Milpitas	City of Milpitas	Project Approach/Development
16-Oct-01	TAC # 7	City of Fremont	Project Development/definition
29-Oct-01	Caltrans	City of Oakland	Project Approach/Development
18-Dec-01	TAC # 9	City of Fremont	Alternatives Review
15-Jan-02	TAC # 10	City of Fremont	Alternatives Review
4-Feb-02	MSC	Fremont	Proceedure/Brainstorming
19-Feb-02	TAC # 11	City of Fremont	Alternatives Review
19-Mar-02	City Coucil Study Session	Fremont	Project Review
16-Apr-02	TAC # 12	Valley Transportaion Agency	Review City Council Meetings/Traffic model update
21-May-02	TAC # 13	City of Fremont	Traffic model update/Alternatives Review
16-Jul-02	TAC # 14	City of Fremont	Traffic model update/Alternatives Review
20-Aug-02	TAC # 15	City of Fremont	Traffic model update/Alternatives Review
17-Dec-02	TAC # 16	City of Fremont	Traffic model update/Alternatives Review
21-Jan-03	TAC # 17	City of Fremont	Traffic model update/Alternatives Review
25-Feb-03	TAC # 18	City of Milpitas	Traffic model update/Alternatives Review
18-Mar-03	TAC # 19	City of Milpitas	Traffic model update/Alternatives Development/Review
15-Apr-03	TAC # 20	City of Milpitas	Traffic model update/Alternatives Development/Review

<u>DATE</u>	<u>COMMITTEE/AGENCY</u>	<u>LOCATION</u>	<u>SUBJECT</u>
20-May-03	TAC # 21	City of Milpitas	MOE Assessment/Alternative Development
1-Jun-03	ACTIA	Oakland	Presentation of Corridor Study
17-Jun-03	TAC # 22	City of Milpitas	Analysis update/Alternative Development
22-Jul-03	TAC # 23	City of Milpitas	Alternative Development
16-Aug-03	Board of Directors	Fremont	Project Review-Workshop
19-Aug-03	TAC # 24	City of Milpitas	Alternatives/Recommendations/MOE
19-Aug-03	MSC	Fremont	Project Overview/Procedure
9-Sep-03	MSC	City of Fremont	Alternatives/Cost/MOE
16-Sep-03	TAC # 25	City of Milpitas	Alternatives/Recommendations/MOE
29-Sep-03	MSC	Fremont	Corridor Study Alternatives
27-Oct-03	Agency-City of Fremont	City of Fremont	Alternatives/Recommendations/MOE
19-Nov-03	Agency-City of Milpitas	City of Milpitas	Alternatives/Recommendations/MOE
Fall 2003	City Council	Fremont	Presentation of Corridor Study
Fall 2003	MSC	Fremont	Presentation of Corridor Study
16-Dec-03	TAC # 26	City of Milpitas	Alternatives Review/Analysis
1-Mar-04	Caltrans	Oakland	Presentation of Corridor Study
2-Mar-04	TAC # 27	City of Milpitas	Administrative Draft Report
30-Mar-04	TAC # 28	City of Milpitas	Administrative Draft Report
7-Jul-04	TAC # 29	City of Milpitas	Administrative Draft Report
25-Jan-05	TAC # 30	City of Fremont	Administrative Draft Report
2-May-05	MSC	Fremont	Project Overview/Recommendations