



ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 • OAKLAND, CA 94612 • PHONE: (510) 836-2560 • FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov • WEB SITE: accma.ca.gov

**2004/05 Countywide Transportation Model Update
Model Task Force
Meeting Notice**

Wednesday, January 4, 2006

9:00 a.m.

CMA Board Room
1333 Broadway, Suite 220
Oakland, CA 94612

- | 1. Future Network Development | Discussion |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|
| The consultant team has completed the future networks. Comments have been received from all jurisdictions and were incorporated. The final future networks will be presented at the January meeting. | |
| 2. Land Use Allocation and Review | Discussion |
| The reallocated land use was sent to the jurisdictions in late December, so that they would receive it in early January. Four horizon years, Base Year (2000), Existing Year (2005) and future horizon years (2015 and 2030), are reallocated to the updated transportation analysis zones (TAZs) based on the recently released ABAG Projections 2005. The jurisdictions have until March 3, 2006 to submit comments. Web links to electronic copies of the data are available on the ACCMA website. | |
| 3. Travel Demand Models Update | Information |
| The consultant team continues to update the travel demand model processes for application to Cube/Voyager software and for refinement of the regional models to provide more detail in Alameda County. An update will on work accomplished since the last meeting will be provided at the meeting. | |
| 4. Model Validation Update | Information |
| The consultant team continues work on the validation of the model by compiling survey data and creating calibration targets. An update will be provided at the meeting. | |
| 5. Next Meeting | |
| The next meeting is scheduled for Wednesday, February 1, 2006 at 9:00 a.m. | |